INSTRUCTIONS FOR COMPLETING
FORM DEP7007BB
CERTIFIED PROGRESS REPORT

Kentucky Division for Air Quality

PURPOSE

This form must be submitted for each item of equipment being constructed or modified in accordance with form DEP7007AA,
Compliance Schedule for Noncomplying Emission Units, pursuant to section 4(3)(d) of 401 KAR 50:035. It should be noted that the
reporting period for this report must be provided in the block at the top left side of the form.

Note: Itemsthat are self-explanatory are not addressed.
SOURCE INFORMATION

I dentify the source location. This should be identical to the information provided on Form DEP7007, Administrative | nformation.

1)
2)
5)

6)

7&.8)

9)

10a)

10b)

Sour ce Name: The company hame, or specific plant name if different than the company name, must be provided.
Sour ce Street Address: This must be the actual street address of the source; use of post office box numbersisnot allowed.
Source | D Number: Thisisthe ID number assigned to the source by this agency.

CONSTRUCTION PERMIT NUMBER: If apermit to authorize construction is required under the provisions of 401 KAR
50:035, then it must be obtained before the construction or modification can begin.

EMISSION UNIT DESCRIPTION: The description of the emission unit must include as a minimum, the process flow
diagram designation, emission unit name, and any other useful information that can be helpful in cross-referencing this unit
with other applicable forms. Thisinformation must be identical to that which appearsin emission unit forms.

COMPLIANCE ACTIVITIES: The applicant must provide all activities leading to compliance that have been performed
during this reporting period, asindicated at the top of thisform. The dates and periods of time for each activity must be
furnished. It the activity was completed, this must be indicated. An example would be:

Preliminary evaluation of changing control equipment completed — 1/15/94
Binding agreement entered into to replace afterburner — 1/30/94
Construction permit applied for new afterburner — present

MILESTONES: The applicant must provide all milestones or intermediate steps scheduled to be completed during this
reporting period or actually completed during this reporting period. The scheduled completion dates for milestones should be
identical to those provided in the form DEP7007AA, Compliance Schedule for Noncomplying Emission Units. An example
would be:

Scheduled Actual Completion
Milestone Completion Date Date, if Completed
Preliminary evaluation of changing control 1/15/94 1/15/94
equipment completed
Binding agreement entered into to replace
afterburner 1/30/94 1/30/94
Construction permit for new afterburner
applied for 2/15/94 Present

REASONS FOR NOT MEETING MILESTONES: If any scheduled completed dates for milestones were not met,
the applicant must provide reasons why this occurred. An example would be:

The construction permit was not submitted by 2/15/94 because the actual size and model of the unit was not
finalized until 2/10/94.
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Instructionsfor Completing
Form DEP7007BB
Certified Progress Report — Continued

11a) FUTURE MILESTONES: The applicant must provide all milestones or intermediate steps scheduled to be completed in
the future that may not be met. The scheduled completion dates for the milestones should be identical to those provided in
the form DEP7007AA, Compliance Schedule for Noncomplying Emission Units. An example would be;

Scheduled Anticipated
Milestone Completion Date Completion Date
New afterburner delivered to source 5/30/94 6/30/94
Construction of new afterburner completed 11/30/94 12/30/94
Alteration of existing equipment completed 11/30/94 12/30/94
Destruction efficiency of afterburner tested 2/30/95 3/30/95

11b) REASONS FOR NOT MEETING MILESTONES: If there are any scheduled completion dates for milestones that may
not be met, the applicant must provide reasons why thiswill occur. An example would be:

The afterburner will not be delivered, constructed, or tested on time because the actual size and model of the unit was
not finalized until 2/10/94. This caused everything scheduled after the submittal of the construction permit application
to be delayed one month. It may be possible to remain on schedule if the construction permit isissued sooner than 90
days.

SIGNATURE BLOCK

12) Form DEP7007BB must be signed by a responsible official of the source and dated. In general, aresponsible official
isasfollows:
For a Corporation:
- Corporate officer
- Other person in charge of a principal businessfunction
- Dulyauthorized representative responsible for overall operation of a source (plant manager)
If either:
B 250 persons employed or $25 million in sales or expenditures
B delegation of authority approved in advance

For a partnership: A general partner
For a sole proprietorship: The proprietor
For a government agency:

- Principal executive officer
- Ranking elected official
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